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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1023 Date: 27-Feb-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 633

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on the skirt top corners , work on house
keeping , & work on miscellaneous activities . They started at 7:00 AM

Carlos , Jose had to work on house keeping inside the cells & tower shafts between 3 & 13 meters .
Crews
had to clean , vacuum inside the cells , & pull out of the site the debris , materials , & tools . They started
at 7:10 AM.

Rogelio & Juan had to work inside the North shaft . Crews had to clean , vacuum , between 13 & 34
meters , & pull out of the . site all the debris . They started at 7:15 AM

Mike Randy , Kyle , & Jose had to work on the skirt top corners . Crews had to weld the corner
stiffeners on the top of the ring beam . They had to prepare their tools , equipments , cut the plates to size
, bevel the edges of the plates , clean & grind the surfaces of the skirt & stiffener plates . They were done
at 9:30 AM.

Mike had to work on the North & East West side stiffener plates . Randy had to work on the South west
side stiffener plate . Jose had to work on the South East stiffener plate . Kyle had to work with all crews on
the fit up , clean up , & bevel the plates

Mike started on the North West corner at 9:40 AM. He was done at 2:00 PM. He started on the North
East stiffener plate at 2;30 PM.

Randy started at 10:30 AM. He was done at 4:30 PM. Jose started at 1:30 PM.

Joe , Simon , & Bonifacio were on the site . They had to work with the welders , VT & MT the welds .
Check Joe & Simon reports for the welders detailed activities .

Ryan , Jose A , Froylan , Li , & Froylan Jr . Came to the site at 12;40 PM. Crews had to work on the
working platforms inside the skirt . They had to disassemble the scaffolds on joints T & V , pull out of the
site all the materials , , & clean inside the skirt . They started at 12:45 PM. crews were done at 4:30 PM.

Ryan had to operate the Terex crane . He had to fly the skip box to the West opening & fly it back when
it is full . He was done at 3:10 PM. He left at 3:15 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco rebar crews came to the site at 6:55 AM. Jose & Alfredo came at 8:15 AM. Crews had to work
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on the fender slab reinforcing steel on the East & West halves of the slab . Crews continued to work on
the North side of the slab . They had to set # 22 & 29 bars , place # 16 top bars , lay out for the North West
corner , set the spacer block , # 12 carry bars , & # 16 lower bars . They started at 7:05 AM.

In addition to that , Jose & Alfredo had to work on the South East & South West corners , fly materials
for the West half of the slab . Travis had to lay out & label the West side . Crews had to work through their
lunch break .

In the afternoon, Jose & Alfredo had to wok on the hair pins on the East side . Crews had to set # 13
mm. hair pins at every intersection . They started at 12:00 PM

Conco crews were done at 2:20 PM.. crews had to wrap up their tools . They left at 2:30 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the plastic lumber on the East & West
sides . Crews had to fly & set the boat in the water , prepare their tools & equipments . They were done at
7:30 AM.

Dane had to work on the barge rigging materials to Conco , Dutra crews , & he had to work with all
crews . Steve had to operate the Bucyrus crane .

Dan , Sam , Ron, Ben , James , & Luke had to work on the lumber plastic erection .Steve had to fly the
0.25 X 0.25 X 2.4 meters lumber to site . Crews had to erect the pieces , place the washers , nuts , &
tighten the nuts . They started on the East side at 8:30 AM. Crews had to erect the last 3 pieces . They
were done at 9:00 AM.

After that , Steve had to fly the 1.2 X 2.4 meters cover pieces . Crews had to set , drill , install ,&
tighten the bolts. They started at 9:10 AM. Crews were done at 10:40 AM.

Then , crews had to mobilize the crane barge & Kelso barge form the North side of the tower to the
West side . They started at 10:45 AM. Crews were done at 12:50 PM.

In the afternoon , crews continued to work on the plastic cover sheets . They started at 1:10 PM. Crews
were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

OTH DAN WHEELEROperator 0.00 0.00 0.00 0.00
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

JOHN VANGROLLMarine Coordinator 0.00 0.00 0.00 0.00

NICK MCCLANEMarine Coordinator 0.00 0.00 0.00 0.00

ALEX VALEZMarine Coordinator 0.00 0.00 0.00 0.00

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

3.00

002154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

APP JR. FROYLAN RUIZSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM ZHEN LISemi-Skilled Laborer 3.00 2.00 0.00 5.00

OTH RYAN OKUOperator 3.00 0.00 0.00 3.00

JNM JOSE AVALOSSemi-Skilled Laborer 3.00 2.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP STEVEN SCALLYIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00

JNM JOSE CERVENTESIronworker 8.00 0.00 0.00 8.00

JNM JOHN NIGHTINGHTONIronworker 8.00 0.00 0.00 8.00

JNM ALFREDO CORPUSIronworker 8.00 0.00 0.00 8.00
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